In accordance with paragraph 7-6 of Article 7 of the Law of the Republic of Kazakhstan dated 09.07.1998 No. 272-I “On Natural Monopolies and Regulated Markets”



Information
of the  natural monopoly subject
on the implementation of the investment program (project) of JSC "MRPGC"
providing services for the transmission and distribution of electricity for the 1st half of 2015


	




No.
	




Name of investment program (project) indicators
	



Approved by (date, order number)
	



Years of implementation
	



Amount of investment program, thous. KZT
	



Profit and loss statement, thous. KZT *
	Information on planned and actual volumes of provided regulated services (goods, works), thousand kWh.
	



Source of investment (actual condition)
	
Execution, actual parameters (indicators) of the event, the object of the investment program included in the tariff (quarterly, with cumulative total) **
	




Deviation
	




Reasons for deviation

	
	
	
	
	
	
	


Plan
	


Fact
	
	
Amount in natural quantity
	

Amount of investment
	source of investments
	
	

	
	
	
	
	
	
	
	
	
	
	
	Own funds
(depreciation 
allocations)
	Own funds (profit)
	borrowed assets  (bond issues)
bonds)
	
	

	1
	Major strategic projects
	
	
	3 037 386
	
	
	
	
	
	1 136 312
	1 044 931
	91 380
	-
	-
	1 901 074
	

	

1.1
	

Construction of power transmission line-220kV Aktau-Karazhanbas with autotransformer 1x125MVA at Node Distribution Substation "Karazhanbas"
	
















Joint order of the Department of the Committee for Regulation of Natural Monopolies and Protection of Competition of the Ministry of National Economy of the Republic of Kazakhstan for Mangistau Region
December 3, 2014
No. 12-OD and
Of the Ministry of Energy of the Republic of Kazakhstan No. 244 dated December 31, 2014 
	

2013-2016
	

896,659
	
	
	
	
	

1
	

2 650
	

2 650
	
	
	

-
	

894,009
	

Previously approved project The contract has been concluded. Project under implementation

	
	Construction of electric power line 20kV in Aktau Uzen
	
	in 2014-2015,
2019-2020
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.2.
	autotransformers 1x250MVA in the oil fields
	
	
	610,700
	
	
	
	
	
	
	
	
	
	-
	610,700
	Previously approved project The contract has been concluded. Project under implementation

	
	field "Uzen"
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1.3.
	Construction of a regional dispatch center
	
	2013-2016
	542,027
	
	
	
	Own
	1
	460,563
	460,563
	
	
	-
	81 464
	Previously approved project The contract has been concluded. Project under implementation

	
	
	
	
	
	
	
	
	facilities
	
	
	
	
	
	
	
	

	

1.4.
	

Implementation of the project on Automatic system for commercial accounting of power consumption at  6-10 / 0.4kV of JSC "MRPGC" with the introduction of telemechanics and telemetry
	
	

2013-2016
	

988,000
	
	
	
	
	

1
	

653,888
	

581,718
	

72 170
	
	

-
	

334,112
	

Previously approved project The contract has been concluded. Project under implementation

	
1.5.
	
Reconstruction of the substation 110/10 kV "Akshukur"
	
	
2013-2015
	
	
	
	
	
	
1
	
19 210
	
	
19 210
	
	
19 210
	
Start-up and adjustment works, author's supervision and technical supervision were carried out

	2
	Expansion, modernization and development
	
	
	2 241 771
	
	
	
	
	
	45 316
	-
	45 316
	-
	-
	2 196 455
	

	
2.1.
	Reconstruction of the CFPP substation with voltage transfer 110kV and replacement of power transformers
	
	
2015-2018
	
856,245
	
	
	
	
	
	
	
	
	
	
-
	
856,245
	

	
	
	
	
	
	862,147
	1 279 800
	1 279 551
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	2.2.
	Reconstruction of the substation-110/6 kV of CFPP
	
	2014-2016
	821,100
	
	
	
	
	
	
	
	
	
	-
	821,100
	

	
	Service of 110kV overhead line, 220kV overhead line with the purpose of
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	2.3.
	prediction of service life and increase
	
	2014-2015
	12 326
	
	
	
	
	
	
	
	
	
	-
	12 326
	Previously approved project The contract has been concluded. Project under implementation

	
	lightning resistance of the overhead power line
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
2.4.
	Replacing of the separator — shorting device-110 kV with gas-insulated circuit breakers at substation 110/6 kV  Karazhanbas-2 
	
	
2013-2015
	
	
	
	
	
	
1
	
729
	
	
729
	
	
729
	Completion of the project, which was suspended by the act of the suspension of work in 2014

	
2.5.
	Replacing a 110 kV short-circuiting separator with gas-insulated circuit breakers at a 110/6 kV substation; a rectifier transformer switch
	
	
2013-2015
	
	
	
	
	
Own funds
	
2
	
23 486
	
	
23 486
	
	
23 486
	Completion of the project, which was suspended by the act of the suspension of work in 2014

	
2.6.
	Replacement of the separator — 110 kV short-circuit breaker with gas-insulated circuit breakers at a  substation of 110/35/10 kV Fort
	
	
2013-2015
	
	
	
	
	
	
2
	
10 275
	
	
10 275
	
	
10 275
	Completion of the project, which was suspended by the act of the suspension of work in 2014

	
2.7.
	Replacement of the separator -short-circuit breaker of 35kV  with gas-insulated circuit breakers of 35/6 kV at Cariernaya
	
	
2013-2015
	
	
	
	
	
	
2
	
5 235
	
	
5 235
	
	
5 235
	Completion of the project, which was suspended by the act of the suspension of work in 2014

	
2.8.
	
Modernization of cells complete switchgear outdoor installation-6 kV at the distribution point of Zhetybay
	
	
2014-2015
	
52 100
	
	
	
	
	
	
	
	
	
	
-
	
52 100
	
Tender announcement is planned.

	
2.9.
	
Installation of SCADA in distribution networks with replacement of transformers and wires
	
	
2013
	
500,000
	
	
	
	
	
	
	
	
	
	
-
	
500,000
	



	




No.
	




Name of investment program (project) indicators
	



Approved by (date, order number)
	



Years of implementation
	



Amount of investment program, thous. KZT
	



Profit and loss statement, thous. KZT *
	Information on planned and actual volumes of provided regulated services (goods,
works), thousand kWh.
	



Source of investment (actual condition)
	
Execution, actual parameters (indicators) of the event, the object of the investment program included in the tariff (quarterly, with cumulative total) **
	




Deviation
	




Reasons for deviation

	
	
	
	
	
	
	


Plan
	


Fact
	
	
Amount in natural quantity
	

Amount of investment
	source of investments
	
	

	
	
	
	
	
	
	
	
	
	
	
	Own funds
(depreciation 
allocations)
	Own funds (profit)
	borrowed assets  (bond issues)
bonds)
	
	

	


2.10.
	


Services on development of the project "Water supply of drinking water for repair and production base"
	
	


2014-2015
	
	
	
	
	


Own funds
	


1
	


5 591
	
	


5 591
	
	


5 591
	Due to the need to carry out water supply of facilities of 
[bookmark: _GoBack]JSC "MRPGC" in 2014, design and survey works were carried out for the installation of the city water supply system to JSC "MRPGC" ”. However, on the basis of an additional agreement, due to the long period of obtaining permission from the owners of underground utilities for the work, the contract was extended until January 31, 2015

	3
	Technical re-equipment
	
	
	-
	
	
	
	
	
	843
	-
	843
	-
	843
	

	3.1.
	Software
	
	2015
	
	
	
	
	Own funds
	
	843
	
	843
	
	843
	Purchased licenses to update software products

	
	
TOTAL
	
	
	
5 279 157
	
	
	
	
	
	
1 182 470
	
1 044 931
	
137,539
	
-
	
-	4 096 687
	



