
Information
of the  natural monopoly subject
on the implementation of the investment program (project) of JSC "MRPGC"
providing power transmission and distribution services for 2012


	



No.
	


Name of investment program (project) indicators
	



Approved by (date, order number)
	


Years of implementation
	


Amount of investment program, thous. KZT
	


Profit and loss statement, thous. KZT
	Information on planned and actual volumes of provided
regulated services (goods, works), thousand kWh
	


Source of investment (actual condition)
	
Execution, actual parameters (indicators) of the event, the object of the investment program included in the tariff (quarterly, with cumulative total)
	



Deviation
	



Reasons for deviation

	
	
	
	
	
	
	
Plan
	
Fact
	
	Quantity in natural quantity
..
	
Amount of investment
	source of investments
	
	

	


1
	
Implementation of an automated system for commercial metering of electricity at the facilities of JSC "MRPGC"
	










[bookmark: _GoBack]Joint order of the Department of the Committee for the Regulation of Natural Monopolies in the Mangistau Region No. 167-OD dated December 20, 2009  and the Ministry of Industry and New Technologies of the Republic of Kazakhstan No. 423 dated December 13, 2010 
	












2012
	


116,216
	












333,234
	












2 326 481
	












2 477 639
	










Own funds (depreciation allocations)
	
	


176,851
	










Own funds (depreciation allocations)
	


-	60 635
	It was planned to implement the investment program  "Implementation of Automated system of commercial electricity metering at the facilities of JSC "MRPGC"
in 4 stages. In 2012, the 4th stage of the investment program was implemented.
In 2013, Automated system of commercial electricity metering  will be put into pilot industrial operation.

	
1.1.
	Installation and adjustment of automated telephone exchange and equipment
	
	
	
73 066
	
	
	
	
	
27
	
140,744
	
	
-	67 678
	
Increase in prices for equipment, materials, works

	
1.2.
	Installation and commissioning of automated system equipment
	
	
	
23 400
	
	
	
	
	
383
	
25 044
	
	
-	1 644
	
Increase in prices for electricity meters

	




1.3.
	


Services on integration of the automated system of commercial electric power metering
	
	
	




19 750
	
	
	
	
	




1
	




11 063
	
	




8 687
	
In 2012, 4 stages were implemented with installation of 383 electric meters, which is less than the approved plan where it was planned to implement 3 stages with installation of 503 electric meters, respectively, the actual cost of works on integration of the automated system of commercial electric power metering was less than planned



